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Vallejo, CA 94592-1133
(707) 649-5453
(707) 649-5493

Contract #:  04-0120F4 

Cty:  SF/ALA Rte:  80 PM:  13.2/13.9

File #:     69.15

SOURCE INSPECTION REPORT
Resident Engineer:Pursell, Gary Report No: SIR-001299

Address: 333 Burma Road Date Inspected: 17-Sep-2009
City: Oakland, CA 94607

Project Name: SAS Superstructure OSM Arrival Time: 700
Prime Contractor: American Bridge/Fluor Enterprises, a JV OSM Departure Time: 1900
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Location: Changxing Dao, Shanghai, China

Quality Control Contact: William (Bill) Oak Quality Control Present: Yes No
Material transfer: Yes No N/A Sampled Items: Yes No N/A
Stock Transfer: Yes No N/A OK to Cut: Yes No N/A
Rebar Test Witness: Yes No N/A Delayed/Cancelled: Yes No N/A
Other: Coatings Inspection
Bridge No: 34-0006 Component: Office, Lift 3 West, Miscellaneous Metal, Cross Beam #2, Lift 3 East, Lift 4 West
Bid Item: 77, 78, 79 Lot No: B265

Summary of Items Observed:
On this date Caltrans Office of Structural Materials (OSM) Quality Assurance (QA) NACE III coating inspector, 
Mr. James Lumley arrived on site at the Zhenhua Port Machinery Company (ZPMC) facility at Changxing Island 
in Shanghai, China. The purpose of the coating inspections are to monitor the surface preparation and coating 
applications for the SAS Bay Bridge project. This QA NACE III coating inspector observed the following:
Office 
Sorted and organized project documentation. Discussion with Caltrans Engineer Bill Howe relative to acceptance 
of Finish coat on Lift 3 East is currently accepted while still in trial assembly area.
 Lift 3 West
 Caltrans QA Lumley and ABF QA Bill Oak performed visual inspection jointly on external surfaces of the Cross 
Beam bottom plate and exposed bolts and the external vertical surfaces of the FL-3 beams as well as the Side 
Plates some minor discontinuities were viewed which require touch up via brush painting but the overall 
appearance and Dry Film Thickness (DFT) were with range specified.
Miscellaneous Metal
ZPMC requested a “Final” inspection of  (9) Traveler Rail Support Brackets coated with Interfine 979 finish coat. 
Caltrans QA Lumley checked DFT of coated surfaces and found them to be well in excess of specified maximum 
requirement, also upon looking underneath the subject brackets the Interzinc 22 coated Faying surfaces were 
discovered to have Topcoat Interfine 979 contamination upon them. All items were rejected by Caltrans QA 
Lumley.
Cross Beam #2
Inspection of external surfaces of this item revealed that the external Finish coated surfaces adjacent to the 
connections had Splice plates temporarily bolted to the external surfaces and in direct contact with applied Finish 
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coat with no softener devices to protect Finish coated surfaces from damages.Caltrans QA Lumley inquired with 
ZPMC QC Don Yao Fei as to why no protective devices were installed, he had no explanation.
Lift 3 East
 Internal Inspection and re- inspection of “U” rib stiffener repairs at Panel Point #23 end termination via man-lift 
end terminations were found to have previously marked up areas amended. Also during internal joint inspection 
with Caltrans QA Lumley and ABF QA/QC representatives a marking up areas for re-work and repairs ABF QA 
Bill Oak discovered an arc strike in the base metal of the floor area side plate and notified Caltans QA Lumley. 
Dan Hernandez arrived to inspect and map and document arc strike location for pending repairs. ZPMC personnel 
followed ABF and Caltrans QA Lumley after marking areas in Upper Corner Units for repairs and along Floor 
area of “T” stiffeners with sandpaper and proceeded to remove the markings allocating and identifying areas for 
repair.  Also concurrent with the inspection process ZPMC personnel arrived and began removal of the bolts 
affixing the Suspender Brackets to the East side of the Lift thus damaging applied Finish coating on the Suspender 
Bracket. SMR Skyler Guest was present during this work activity.
Lift 4 West
ZPMC requested  a “Final” inspection for internal ceiling areas and “U” rib stiffeners and Upper Floor beam areas 
coated with Interzinc 22. Insufficient lighting to perform subsequent inspection was noted and also Internal 
surfaces were covered in dry-spray and dirt. Caltrans QA Lumley informed ABF of dirt issue as ABF had 
previously informed QA Lumley of lighting issue, QA Lumley conducted cursory inspection utilizing a flashlight.
Note: All inspections were performed jointly with ABF & ZPMC QA/QC representatives and Caltrans QA 
Lumley when achievable. International Protective Coatings technical service representative were available for 
inspections and consultation.
Summary of Conversations:
Caltrans QA Lumley inquired with ABF QA Bill Oak as to why ZPMC personnel were removing marks 
identifying areas for re-work and repairs on internal surfaces of Lift 3 East, Mr.Oak stated he could not explain 
why such activity was occurring.
Comments
This report is for the purpose of determining conformance with the contract documents and is not for the purpose 
of making repair or fit for purpose recommendations.  Should you require recommendations concerning repairs or 
remedial efforts please contact Eric Tsang. (858) 699-9549, who represents the Office of Structural Materials for 
your project. 

Inspected By: Lumley,James Quality Assurance Inspector

Reviewed By: Carreon,Albert QA Reviewer

TL-6034,Source Inspection Report Page 2 of 2


	qccontactpresenty: Off
	qccontactpresentn: Off
	mattransfery: Off
	mattransfern: Off
	mattransfera: Off
	sampleditemsy: Off
	sampleditemsn: Off
	sampleditemsa: Off
	stocktransfery: Off
	stocktransfern: Off
	stocktransfera: Off
	oktocuty: Off
	oktocutn: Off
	oktocuta: Off
	rebartestwitnessy: Off
	rebartestwitnessn: Off
	rebartestwitnessa: Off
	delayedcancelledy: Off
	delayedcancelledn: Off
	delayedcancelleda: Off


